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1.0 Executive Summary 

This is the Fourth Quarterly Report submitted under Task Order AID-EDH-00-08-00027 – 
AID-114-TO-10-00003; Georgia Power and Gas Infrastructure Project. The reporting 
period is for January 1, 2011 through March 31, 2011.    
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2.0 Program Staffing 

 

2.1 Expat Staffing 

Table 2-1 
International Staffing and Deployment 

Employee Name Position Georgia 
Arrival 

Georgia 
Departure 

  
 
 
 

2.2 Expat Staffing Challenges   

On February 4, 2011,  
, submitted a resignation notice to the .  was serving as 

the PGIP Senior Engineer, responsible for implementation of the Component 2(the Gas 
Transit Infrastructure Construction, Replacement and Rehabilitation).  

 is searching a permanent replacement for the position. Before such 
candidate is identified, the project manager  

, is ensuring relevant support for the PGIP team. 
 
 



 

Tetra Tech 
2 

2.3 Local National Staffing 

Table 2-2 
Local National Staffing 

Employee Name Position Start Date 

   

   

   

   

   

     

   

   

   

   

   

 

2.4 Local National Staff Challenges  

Tetra Tech has no local national staffing challenges. 
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3.0 Contract/Task Order Activities  

3.1 Gas Infrastructure Development and Rehabilitation 

3.1.1. Performed Studies and Reviews 
 

In the First Quarter of 2011 the main stream of the PGIP team activities was continuously 
related to preparation and implementation of the Senaki – Poti – FIZ and the Saguramo – 
Khashuri pipeline rehabilitation projects. 
 
In this quarter the team was involved in all major operations primarily related to the 
construction monitoring. These activities included studies and reviews of the following 
documents provided by the GOGC and the project contractors: 
 

- HSS control implementation documents. 
 

- Procedures and plans related to project implementation developed by the project 
contractors and GOGC. Implementation of Specifications, QA/QC Inspection 
procedures. 
 

- The amended pipeline project details: engineering surveys, calculations, 
drawings, environmental issues, technological issues and organizational part. As 
a result, the team made positive assessment of general project. Exception was 
an implementation schedule. The schedule was reconsidered based on the PGIP 
team recommendations.  

 
- Calculations related to Rioni aerial crossing performed by specialists of LTD 

,,Transport”. During this process some mistakes were detected and corrected 
based on the team’s recommendations.  

 
- Studied and provided opinions about the project implementation methods, speed 

and solutions for its acceleration. 
 

-  All invoices submitted to USAID by the companies (relevant Letters on No 
Objection were issued) 

 
- Environmental assessments, project implementation schedules and etc... 
 

 
 

3.1.2. Field Operations 
 
 
The PGIP team had carried out a very close monitoring of the field activities. 
 
Namely: 
 

- The team has performed constant visits to construction sites, as well to GOGC 
and contractor’s warehouses and construction preparation fields (More details 
about the visits are presented in following paragraphs). 

 
- Based on the site observations, the team has continued to propose changes and 

amendments in construction processes. They were related to: health and safety 
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rules, environmental issues, amendments in quality control mechanisms, quality 
of performed works, usage of excavators and bulldozers. In addition, other 
recommendations were made in relation to engineering and management 
solutions. 
 

- The team took part in development of plans for speeding up the construction 
progress, for meeting the time schedule requirements.   

  
 
3.1.3. Meetings 

 
The PGIP team has held large number of official and informal meetings for ensuring full 
involvement in the processes and providing appropriate recommendations. 
The PGIP team recorded and reported the following formal meetings:  

 
On January 13, 2011, an internal meeting was held at PGIP Office. During the meeting 
the parties have reviewed design changes for the Lot IV aerial crossing of the river Rioni. 
According to the procedures, the design changes documents have been submitted to  
National Forensic Bureau. As soon as PGIP team receives the Expert Conclusion from 
National Forensic Bureau, they will submit theit NO on design changes.    
 
On January 14, 2011 during the meeting with USAID the sides have discussed issues 
related to approval of the riv. Rioni crossing for the Senaki Poti project. The review as well 
has covered the following items: 
 

I. Saguramo – Khushiri project 
 

 USAID indicated that there is a realistic possibility to participate in 
Senaki – Vani gas pipeline project instead of the Saguramo – Khushiri 
construction and rehabilitation. If such change takes place, USAID 
participation will consist from financial support, design review and 
quality assurance. The last two tasks will be performed with the PGIP 
team assistance. 

 
II. Senaki – Poti – FIZ Project 

 
 GOGC has already submitted to two companies the required 

documents (including the design change drawings). The companies 
have to review and approve:  
 

- The change on the span between pillars from 30 m to 37 m.  
- The change of the pillar depth from 32 m to 24 m.  

 
Furthermore the sides discussed:  

 
 GOGC will not submit a Request for Payment for Lot IV until they        
     receive the final approval regarding the design changes from the        
     Ministry of Energy 
 The PGIP was informed that the contractor for Lots I, II and III         
    (Sakhydro) had financial difficulties and might abandon the project.  
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On the same day, the meeting was held with GOGC representatives. The discussions 
were related to: 
 

I. Senaki – Poti – FIZ Project 
 

 The changes in the design of Lot IV, the riv. Rioni Crossing, and the    
     required documentation and information. 
 Approval from the Ministry of Energy on design change. 
 Approval from the other engineering firms. 
 

II. It was agreed the PGIP team to provide to GOGC a list of documents required   
for approval (for the Lot IV). 

 
III. Based on GOGC information, due to financial complications, it is possible the 

contractor Sakhydro to refuse to continue works on the lots I, II and III.  
 

IV. Alternative Project – Senaki – Vani 
 

 According to GOGC information the survey for the design drawings on      
     the project will be initiated in nearest future. 
 GOGC did not decide which method is more appropriate in the  
     mountainous areas (HDD or conventional tunneling) and would like to    
     ask USAID for the PGIP team involvement in determination process.  

 
On January 17, 2011 the PGIP team and GOGC representatives met and discussed the 
following items:  
           

I. Senaki – Poti Project, Lots I, II and III 
 

 GOGC informed PGIP that contractor will not be able to 
complete the works within the set timeframes (February 
28,2011) of the revised schedule. 

 As the access road’s condition is terrible, the PGIP 
recommended GOGC to request the contractor to restore the 
road to the condition that was before he started the project 
works. On the access road at Sagvichio, the contractor stacked 
concrete weights on the edge of the road, which collapsed from 
the weights into a drainage channel. 

 The Contractor agreed on the PGIP team remark that the latter 
needs to expedite the installation of the concrete weights and 
to begin lowering the pipeline. 

 Station construction cannot begin due to terrain conditions and 
rainy season. 
 

II. Senaki – Poti Project, Lot IV 
 

 GOGC informed that the Request for Payment for the period from 
November 15th to December 15th for Lot IV will be submitted very soon. 
PGIP   indicated that additional information is required before making the 
payment decision.  
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III. Senaki – Vani Project 
 

 Some general discussions about the project outlines were initiated, but 
the PGIP team has informed GOGC that USAID didn’t issue any 
instructions or authorizations to the PGIP and therefore the team doesn’t 
have any rights to undertake any actions.  

 
On January 21, 2011 the PGIP team and GOGC discussed the issues related to the 
additional information required for approving the design revisions, as well construction of 
Lot IV of the Senaki – Poti project. 
 
During the meeting on January 26, 2011 the PGIP team and GOGC representatives 
reviewed and discussed the following items: 
 

I. Senaki – Poti – FIZ Project 
 

 Design Changes on the riv. Rioni Crossing 
 Design Review by the Real Estate Ltd. 
 Design Review by the National Forensic Bureau 
 Design Review by the Ministry of Energy 
 Hydrostatic testing 
 Welding and XRay records  
 Senaki – Poti Project  - Lots I, II and III 
 Construction completion date 

 
 
II. Saguramo – Khashuri Project 

 
 GOGC was requested to replace the rehabilitation of the Saguramo-   
       Khashuri section (planned within the framework of East-West Main Gas  
       Pipeline Rehabilitation Project) by the rehabilitation of the Senaki-Kutaisi   
       section. 

 
On January 27, 2011, a presentation on the East-West Main Gas Pipeline Rehabilitation 
Project was made by GOGC at USAID Office. According to the proposed project, the 
rehabilitation of the next 85km of pipeline will consist the following two sections:  
 

1. Abasha-Senaki 28 km section; 
2. Kutaisi-Abasha 57 km section; 

 
 
Abasha-Senaki section: 
 
The existing 28km Senaki-Abasha section of the 500mm pipeline, heavily corroded but 
operational, currently represents the part of the connecting gas main in Western Georgia, 
as the only source for the gas supply to important cities/towns such as Batuni, Kobuleti, 
Zudgidi, Khobi, Senaki and Poti (the construction of the Senaki-Poti section was financed 
by USAID and currently is close to completion).  
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The proposed design solution considers construction of the new pipeline next/parallel to 
the old pipeline within the existing ROW (without any new land development) and final 
reconnection (tie-in) to main line with limited period of gas supply disruption. 
 
 
Kutaisi-Abasha Section: 
 
 
For this section of the main pipeline the two alternatives, Northern and Southern, are 
proposed. 
 
The Northern Alternative considers new pipeline in parallel with the existing one, running 
along the right bank of the Rioni River. The Southern Alternative considers new pipeline in 
parallel with the existing oil pipeline (WREP – Western Route Export Pipeline, built by BP), 
and its connection to/with the main at the Tsivi River crossing.  

 
The meetings and discussions related to aforesaid project were planned to be held in 
following months. 
 

 
On January 31, 2011 the PGIP met with USAID and GOGC and discussed the following: 
 

I. Senaki – Poti Project - Lot IV - Design Changes on the Rioni River Crossing and 
Requests of Payment 
 

 GOGC indicated that National Forensic Bureau would send their 
approval letter on January 31, 2011. Once GOGC receives this letter, 
they will send the rest of the documents for review. 

 The contractor is waiting for the design changes to be resolved before 
submitting the last Request for Payment. 

 The PGIP team reported about observations of debris on the east river 
bank; GOGC noted that the debris will be removed by the Contractor. 

 
II. Senaki – Poti Project - Lots I, II and III - Status vs. New Project Schedule and 

Requests of Payment 
 

 The contractor has concentrated its effort on Lot III. 
 GOGC is assured that contractor will finish the major works by February 

28, including the construction of the Gas Station on Lot II. For the time of 
these discussions the contractor was still working on some minor 
activities, including the following:  
 

- The reinstatement of some activities according to the EMP. 
- Reparation of access roads, including an access road that is 

partially collapsed due to the placement of the concrete weights.  
 

 A request for payment was received from the contractor on January 28. 
GOGC plans to submit the RFP in a few days.  

 As soon as PGIP receives it from USAID, PGIP team will proceed with 
review in order to make decision about the Letter of No Objection. 
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 GOGC decided not to impose any penalties on the contractor (at this 
point). The PGIP indicated that the issue of the penalties is an internal 
business of GOGC.  

 
On January 31, 2011 the PGIP and GOGC teams met and discussed the issues related 
to the Senaki – Abasha – Samtredia Pipeline Rehabilitation Project: 

 
 The representative of GOGC indicated that GOGC informally informed 

USAID that the next project (Phase II) of the East – West Georgian 
Pipeline will be the Senaki – Abasha – Samtredia pipeline rehabilitation. 
GOGC presented a topographic map of the area, which includes the 
existing pipeline. The new pipeline will run in parallel of the existing one. 
 

 On February 1, GOGC plans to send project personnel to the area 
(hydrologist, geologist, surveyors, ROW and environmental specialists) to 
begin the data collection, required for design drawings preparation. 
Following data collection, it will take from two to three months for 
preparing the drawings. 

 
 It was agreed that PGIP should be involved in the project from the initial 

stage.  
 

 GOGC will send a letter to USAID and request to grant a waiver of policy 
based on which the only pipelines allowed to be used should be from the 
US, Russia and other eleven (11) counties of former Soviet Union.  
 

On February 11, 2011, based on agreement the Tt team and USAID had developed a 
Work Plan for following up on all project related actions. The Work Plan was submitted to 
USAID. 
 
On March 2, 2011, PGIP team met USAID for reviewing the PGIP Work Plan. USAID 
representatives have provided their comments and remarks and the PGIP team members 
their explanations. It was agreed USAID to send all comments in written form integrated in 
the document.  
 
On March 8, 2011, USAID provided the document for further revision and changes. All 
corrections available at this stage are integrated in the Work Plan and the PGIP team is 
waiting for several decisions to be made in order to finalize and resubmit it.   
 
On March 15, 2011 PGIP met with GOGC regarding commencement of the Abasha-
Senaki Pipeline Project. GOGC informed the PGIP that they have received the permission 
from USAID to start preliminary works (design, assessments, land issues, etc.). GOGC 
has formally asked the Tt team to get involved in the project.  
 
On March 17, 2011 during the meeting with USAID and GOGC, the parties discussed the 
start of the Abasha-Senaki Pipeline work.  GOGC expressed desire to have the first kick 
off meeting for preliminary EA and design work, with the expectations that design will be 
complete by early May. The design documents on the project are anticipated to be 
received on April, 2011.  
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3.1.4. Letters of No Objection 
 
1. In the Q1 the PGIP team has issued letters of No Objection regarding the documents   
    and activities related to the Senaki – Poti – FIZ Project: 

 
On January 28, 2011 the Letter on No Objection was issued for Sakhydro Energomsheni 
invoice related to the Lots I, II and III.  Based on PGIP team’s observations and 
construction oversight, it was confirmed that percent completion items shown in the 
Invoice are matching with the completed activities. Therefore the PGIP team didn’t have 
any objections.   
 
On February 23, 2011 the Letter on No Objection was issued for Sakhydro Energomsheni 
another invoice related to the I, II, and III Lots.  Based on the team’s observations and 
construction oversight, it was confirmed that percent completion items shown in the 
Invoice are matching with the completed activities; therefore the PGIP team didn’t have 
any objections. PGIP team recommended that the remaining invoice and payment for 
work on Lot III be evaluated so that the remaining funds relative to the contracts price 
(corrected) reserve adequate funds so that the final site restoration and repairs (if any are 
needed) can be completed by contract following commissioning and startup of the 
facilities.    
 
 
On March 11, 2011 the PGIP team provided the No Objection Opinion in relation to the 
piers installation design changes on Lot IV. The PGIP team has reviewed the design 
drawings, conducted inspections, reviewed reports from the national Forensic Bureau and 
the PGIP gas engineers. As a result the team had no objections to the acceptance of the 
construction of the piers on lot four. 
 
On March 16, 2011 the PGIP team issued the Letter on No Objection in relation to invoice 
submitted by Kidmsheni,  Senaki – Poti project Construction Company. The PGIP team 
has reviewed the accuracy and compliance with the payment procedures. Based on the 
review of the progress and inspections made during the construction, PGIP team 
concluded that there are no objections to the final payment. 
 
On March 24,2011 the PGIP team issued the Letter of No Objection in relation to invoice 
submitted by SAHYDRO related to the progress payment for work conducted on the Lots 
I,II, and III of the Senaki-Poti-FIZ Pipeline Project. The PGIP team reviewed the overall 
progress for the major construction activities and provided No Objection to the payment of 
the invoiced amount. Additionally, the PGIP team recommended that the cumulative 
payments to SAHYDRO do not exceed 90 percent of the sum of the contract price 
(corrected) for the three Lots. This will ensure that adequate funds remain for final site 
restoration and repairs (if any are needed) following commissioning and startup of the 
facilities. Considering these invoices and prior payments, there should be adequate sums 
remaining for such works. 
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3.1.5. Site Visits 

On January 17, 2011 a site visit was made to the Senaki-Poti-FIZ project area and route 
to verify construction status for all three lots. Generally there were deviations from the 
planned activities and the following comment was made:  
 

- The contractor is behind the schedule on concrete weights and the entire pipeline 
lowering actions should be expedited. 
 

A meeting with GOGC’s representatives was planned for discussing the overall status of 
the project. 
 
On February 1, 2011 site visits were made for observing the ongoing project construction 
status and for verifying the proposed route for potential Abasha – Senaki pipeline project. 
Following observations were recorded:  
 

 Some pipeline sections were not lowered 
 All construction activities were completed on Lot IV (East Bank of Rioni River) 

 
The PGIP team members held several discussions in relation to crossing methods, 
including HDD, aerial (on pillars) and open cut.   
 
On February 17, 2011 the visit was performed to the gas pipeline construction site and 
the following findings were reported: 
 

 N4 and N7 piers of Rioni riverbed are not constructed in accordance with the 
corrected project. Violations indicated in the report of 17.12.2010 were confirmed, 
in other words, height of the mentioned piers is less comparing with the height 
envisaged in the corrected project.  

 Expert opinion  regarding the bearing power (durability and toughness) of N4 and  
N7 piers was not received from the National Forensic Bureau; 

 No pipeline testing instructions were received, which made it impossible to plan site 
visit with the purpose of observing the testing process.  
 

During the construction site visit on February 25,  2011, it was determined that :  
 

 As it was already reported in the previous field trip report,  N4 and N7 piers 
of Rioni riverbed were not constructed in accordance with the corrected 
project. 

 Expert opinion regarding the bearing power (durability and toughness) of   
N 4 and N 7 piers was not received from the National Forensic Bureau  

 After the meeting with the specialists of Transport Ltd, it was confirmed that 
GOGC had provided to LTD Transport the results of detailed engineering-
geotechnical surveys of the soil, which was under the above-mentioned 
piers (piers that did not comply with the construction norms). 

 
During a three-day site visit from March 9 to March 11, the PGIP engineers made 
following observations: 
 

  Construction works were under way and may not be finished till the end of    
     March, since approximately 12-15 trench works are to be done, as well as    
     pipe lowering and trench backfilling. 
  Part of the road that was traversed by the pipeline (villages: Chaladidi,  
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     Patara Poti, etc.) needs to be reconditioned. 
 The issue regarding the transportation and installation of GRS (Gas  
    Regulation Station) remains unclear. 
 Pipeline testing is not conducted yet. 
 

On March 10, the PGIP team received an expert assessment (the National Forensics 
Bureau) of Senaki-Poti Main Gas Pipeline aerial crossing fastness and durability. The 
team engineers made comments on the document.  
 

“After analyzing the materials provided by GOGC, Rioni Aerial Crossing Piles N4 
and N7 are done with violation of the corrected project.  However, the test calculations that 
were conducted with consideration of realistic geologic (parameters) conditions show that 
pile durability and fastness are provided. Experts of LTD, Transport and the Expert of 
National Forensics Bureau take the responsibility for the above-mentioned and make the 
following assessment: 

 
Calculation of foundation piles of Rioni Aerial Crossing is carried out through the 
methods that are accepted in the engineering, and received depth of pile deepening 
(lowering) is admissible. Therefore, safe functioning of Main Pipeline Aerial 
Crossing will be provided. 
 
On March 21, the PGIP Gas Engineers made a site visit and reported the following: 

 
 Pipeline trench works and pile lowering works are carried out at a slow  
    pace, and probably will not be completed till the end of March. 
 The issue related to GRS (Gas Regulation Station) and GRP (Gas  
    Regulation Point) is not solved. 
 Pipeline testing on durability and air-tightness is postponed indefinitely. 
 

 
On March 28, the PGIP Gas Engineers made a site visit and reported that the situation on 
the construction site remains in the same shape, as it was during the visit on March 21.  
 

4.0 Power Infrastructure (Electricity Transmission Upgrade, 
Reconstruction and Operation) 

 
In support of the Georgia Power and Gas Infrastructure Project, a subcontractor was 
required to perform a ground survey and geotechnical investigation for the Senaki 220 kV 
transmission line, the Menji and Tskaltubo substations and the proposed Mukhuri 
substation.  
 
On January 26 and 27, 2011, pre-bid meetings were held at PGIP Office to discuss the 
features of the project and to respond to the technical questions. These meetings were 
attended by the representatives of the following companies: 
 

 LTD Basiani 93 

 LTD Energoqselproekti 

 LTD Electricity and Lighting Company 

 LTD Sakenergoproekti 
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PGIP provided additional clarifications on technical and commercial issues to the 
prospective bidders. 
 
On February 7, 2011, the PGIP published a bid invitation in two national daily Georgian 
newspapers, 24 Hours and Georgia Republic with a bid closing on February 27, 2011. 
 
The following price proposals (in USD) were received by Tended Evaluation Committee 
(TEC) on February 27, 2011. 
 

 LTD Basiani 93 -  

 LTD Energoqselproekti -  

 LTD Electricity and Lighting Company -  

 LTD Sakenergoproekti -  
 

 
 
 
 

 
 

 
 

LTD Basiani 93 met requirements, 
and proposed to use GPS, which was considered a definite advantage when compiling 
data, assuring accuracy and the ability to meet schedule requirements. Additionally, LTD 
Bas  

 
 
Taking into consideration that the LTD Basiani 93 had excellent related experience, 
qualified personnel and planned to use GPS technology, TT had included the 
documentation for the selection process and proposed LTD Basiani 93 for an award  

 
 
USAID provided the Contest to subcontract with LTD Basiani on March 10, 2011. The 
Firm-Fixed-Price Contract was signed on March 14, 2011 and LTD Basiani 93 launched 
the ground and geotechnical survey work. 
 
 
Upon the request of USAID, the revised GANNT with included chart design and 
construction for Power and a Smart Grid had been submitted by POWER in February, 
2011. 
 
On March 22, 2011, Tetra Tech requested USAID the approval of staff from Power 
Engineering for the PGIP project with the purpose of the technical support to rapid 
appraisal, substation, relay and controls, and transmission areas.  
The final decision is anticipated to be made in April of 2011.  
 
 
 



 

Tetra Tech 
13 

5.0 Capacity Building 

The SOW for the PGIP lacks any substantial input related to building capacities at GSE 
and GOGC in terms of policies, strategies, O&M protocols and etc. 
 
Project team has and will provide on-the-job and informal mentoring to both GSE and 
GOGC personnel, however long term sustainability of PGIP will also depend on a more 
aggressive capacity building in energy sector.  
 

6.0 Public Relations and Branding 

The PGIP team continued activities for increasing a public awareness and transparency in 
the quarter one. Revised version of PGIP project’s official website was submitted to 
USAID for their review and final approval. USAID requested PGIP to make several 
changes that were taken into account by Design Company. The final version of PGIP 
website is anticipated in Q2.  
 

7.0 Environmental Assessment  

 
One of the major tasks in the Q1 was the requirement of the subcontractor to perform 
environmental consultancy services for construction of the new power substations 
Tskaltubo, Menji and Senaki transmission lines.  
 
In December 2010, Tetra Tech published an invitation for requesting expressions of 
interest and statement of qualifications for the project in two national daily Georgian 
newspapers, 24 Hours, and the Georgia Republic. 
 
Shortlisted candidates were selected and an official request for proposal (RFP) was sent 
to these firms with a bid closing of March 31, 2011. 
 
On March 31, 2011, the tender evaluation committee (TEC) received proposals from the 
following five companies: 
 

 LTD WEG 

 LTD Gergili 

 LTD Geographic 

 LTD GAMMA 

 Asia Caucasus Environmental Consultants LLC – Georgia in association with Asian 
Consulting Engineers PTV Ltd. India (ACEC) 
 

The results of the bids are anticipated to be assessed in early April, 2011. 
 
Additionally, the construction of the Senaki- Poti Pipeline was in the phase of completion 
in the first quarter when it was suspended due to the poor weather conditions. GOGC 
plans to renew the construction works from the end of March.  Therefore, in the beginning 
of April, the PGIP team is intending to continue monitoring of the construction activities 
and ensure that it is in compliance with the environmental requirements.   
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8.0 Procurement Plan (CAPE Software) 
 
 

In March 2011, several meetings with GSE and a meeting with the Ministry of Energy have 
been held. The principal subject was the CAPE Software procurement process and other 
related issues. During these reviews, it was ascertained that the GSE has to submit 
procurement document to the Ministry of Justice. This is a mandatory process for state 
owned enterprises when signing agreements with companies from overseas. 
 
On March 28, 2011 the revised draft License Agreement was submitted to the Ministry of 
Justice, for their review and blessing.   
 
The final decision is anticipated to be made in Q2. 
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